



Simplifying the Business

StB Programme Scorecard - February 2010

Achievements vs. target

< Target

≥ Target

BCBP	Baseline Dec 09	Latest Actual	End 2010 Target	End 2010 Forecast
BCBP global capability	83%	84%	95%	98%

BIP	Baseline Dec 09	Latest Actual	End 2010 Target	End 2010 Forecast
Diagnosis performed	25	25	40	26
Self-help airports delivered	0	0	20	20

EMD	Baseline Dec 09	Latest Actual	End 2010 Target	End 2010 Forecast
Capable GDS	N/A	0	All	-
Capable airlines	N/A	0	10	-

Fast Travel	Baseline Dec 09	Latest Actual	End 2010 Target	End 2010 Forecast
Bags ReadytoGo capable airlines	23	23	38	46
Bag Recovery capable airlines	16	16	26	32
Document Check capable airlines	N/A	0	10	-
Self-Boarding capable airlines	15	15	25	25
Flight Rebooking pilot airlines	N/A	0	15	-

IATA e-freight	Baseline Dec 09	Latest Actual	End 2010 Target	End 2010 Forecast
Number of locations having implemented e-freight	24	24	44	44
Number of major airports having implemented e-freight (including the new location airports)	48	48	76	76
Number of domestic markets having implemented e-freight	1	1	5	5
Deliver new document standards	16	16	20	20