



Simplifying the Business
StB Program Scorecard - September 2011

Achievements vs. target

< Target	≥ Target
----------	----------

ABR	Baseline Dec 10	Latest Actual	End 2011 Target	End 2011 Forecast
GDSs live by December*	0	5	6	6

BIP	Baseline Dec 10	Latest Actual	End 2011 Target	End 2011 Forecast
Diagnosis performed	46	60	60	63
Self-help airports delivered	27	75	70	75

IATA e-services	Baseline Dec 10	Latest Actual	End 2011 Target	End 2011 Forecast
EMD live GDSs	0	3	6	7
EMD capable airlines	12	28	40	45

Fast Travel	Baseline Dec 10	Latest Actual	End 2011 Target	End 2011 Forecast
Airports with full Fast Travel suite	0	5	5	5

IATA e-freight	Baseline Dec 10	Latest Actual	End 2011 Target	End 2011 Forecast
Penetration in live trade lanes in 2010**	4.21%	6.30%	10%	8.65%

* 2011 Target is 4 GDSs live by end of April (not met) and total of 6 GDSs live by end December (on track)

** IATA e-freight data by August 2011